
ID WBS Task Name Contact Resource
Initials

Duration

285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days

318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days

399 6.4.4 Track data migration to SAM storage AL AL 46 days

92 3.1.4.5 Operations Policies doc: Final version AL AL 3 days

286 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL 3 days

257 3.5.2.6 Assess automation of maintenance operations GG AL 3 days

189 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 5 days

195 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 5 days

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day

306 3.5.5.11 Automated administration of NGOP schema and config AL RH 19 days

178 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS 3 days

179 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS 1 day

182 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS 1 day

183 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day

184 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS 1 day

185 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS 1 day

190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

244 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day

196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day

197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

235 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

237 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

238 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days

192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 3 days

198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
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Thu 12/27/07 Thu 12/27/07

Mon 1/7/08 Mon 1/7/08

Thu 1/10/08 Thu 1/10/08

Thu 1/10/08 Thu 1/10/08

Fri 1/11/08 Fri 1/11/08

Tue 1/22/08 Tue 1/22/08

Fri 1/25/08 Fri 1/25/08

Mon 1/28/08 Mon 1/28/08

Tue 1/29/08 Thu 1/31/08

Fri 12/28/07 Wed 1/2/08

Mon 1/14/08 Tue 1/15/08

AB2,REX Static NGOP configuration approach (instead of automated)
A

AL Operations Policies doc: Final version
AL Develop generic NGOP rules: alarm severity, paging/email notifications

LCG Site ops drains and take production fwd node offline
LCG

PM,

RH
SS REX ops tests new production fwd node (samgfwd02)

SS Put new fwd node in production, take old node out (samgfwd02, old: d0srv15)
SS REX ops drains and take production fwd node offline (d0srv66)

SS REX ops installs software on new production fwd node (samgfwd03)
SS REX ops tests new production fwd node (samgfwd03)

SS Put new fwd node in production, take old node out (samgfwd03, old: d0srv
SS REX ops installs software on LCG/UK fwd node

SS REX ops puts fwd node back into system
SS

SS,LCG Site and REX ops co
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '0
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B2,REX Develop automatic job management framework
AB2,REX Automatic analysis of test results

AB2,REX Integrate with alarming system

Track data migration to SAM storage

AL Assess automation of maintenance operations

Site ops drains and take production fwd node offline
,SS Test/observe auto-clean up for SamGrid job queue

PM,SS Test/observe auto-clean up for OSG job queue

Automated administration of NGOP schema and config

66)

Manually clean up SamGrid job queue (samgrid.fnal.gov)
SS REX ops installs software on LCG/Germany fwd node
SS Manually clean up OSG job queue (fwd nodes)

SS REX ops puts fwd node back into system
SS REX ops installs software on test fwd node (d0srv15)

SS REX ops installs software on test queue node (old samgrid)
SS REX ops installs durable locations test machine

SS Trial use of SamGrid test stand

nfigure production fwd node
SS,LCG Site and REX ops configure production fwd node
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